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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard Kill)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 35.284 6.631 64.079 -   64.079 30.412 17.061 6.510 6.697 Continuing Continuing
0167: 5in Rolling Airframe Missile 1.537 1.280 1.297 -   1.297 1.322 1.345 1.343 1.369 Continuing Continuing
0173: NATO Sea Sparrow 11.747 5.351 32.005 -   32.005 29.090 15.716 5.167 5.328 Continuing Continuing
3342: Griffin Missile 22.000 -   30.777 -   30.777 -   -   -   -   0.000 52.777

A. Mission Description and Budget Item Justification
This program element provides funding for the development of systems that fulfill a portion of the third phase of the Ship Self Defense: Engage Hard Kill.  Development
in this line will focus on hard kill capabilities in which missiles are used to intercept incoming Anti-Ship Cruise Missiles (ASCM). ENGAGEMENT: Missile and system
improvements necessary to meet their requirements are being addressed via NATO SEASPARROW Missile System (NSSMS) (0173), 5" Rolling Airframe Missile
(RAM) (0167), Phalanx CIWS SeaRAM (9853A), Griffin and Spike missile (3342).  Missile improvements include improved kinematic performance plus advanced
seeker and low elevation fusing/warhead capability improvements. System improvements include incorporation of Phalanx detection capability into RAM system
(SeaRAM), future concepts studies and self-destructing ammunition, and Future Phalanx Next Generation Improvements.  New system developments include
integration of Griffin missile into Patrol Craft (PC) and development of Spike missile system.  Missile systems demonstration to include Javelin, Spike and Griffin to
assess weapons effectiveness in a maritime environment.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 5.860 6.631 4.059 -   4.059
Current President's Budget 35.284 6.631 64.079 -   64.079
Total Adjustments 29.424 -   60.020 -   60.020

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 29.500 -  
• SBIR/STTR Transfer -0.046 -  
• Program Adjustments -   -   60.052 -   60.052
• Rate/Misc Adjustments -   -   -0.032 -   -0.032
• Congressional General Reductions
Adjustments

-0.030 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard Kill)

Change Summary Explanation
FY 2011 Reprogramming increase provides funding for Cyclone Patrol Craft (PC) integration with Griffin Missile System (GMS) and DEMO of Javelin, Spike and
Griffin.

FY 2013 increase provides funds for Evolved Sea Sparrow Missile BLK1 (ESSM) Test, ESSM BLK 1 integration into SSDS MK2 upgrade on LHDs, risk reduction
efforts for ESSM BLK 2,and Stalker Long Range Electro Optic(EO)/Infra Red (IR)/Laser Range Finder (LRF)System.  Funding also increased for Cyclone Patrol
Craft (PC) integration with Griffin Missile System (GMS) and development of Spike Missile System to support a CENTCOM requirement.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0167: 5in Rolling Airframe Missile 1.537 1.280 1.297 -   1.297 1.322 1.345 1.343 1.369 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The purpose of this program is to develop a surface-to-air self-defense system utilizing a dual mode, passive Radio Frequency/Infrared 5" RAM. The baseline system
(Block 0) provides a self-defense capability against active radar-guided anti-ship missiles and was developed on an equal cost share basis with the Government of the
Federal Republic of Germany. The RAM Block 1 provides a capability against passive anti-ship missiles, very low altitude missiles, and maneuvering missiles through
the incorporation of an infrared all-the-way mode seeker and improved fuze. The RAM Block 1 MOD 3 upgrade program, which provides an additional capability against
helicopters, aircraft and surface craft, is a Cooperative requirement of the U.S. and Federal Republic of Germany agreed to in a Memorandum of Agreement (MOA)
signed by both parties. FY 2011-2017 funding continues development and testing of a Block 2 upgrade to the RAM. This upgrade will allow RAM to regain battle space
lost to emerging, more maneuverable ASCM threats. This system is designed to counter anti-ship cruise missile raids and other threats to provide for ship survivability
with accurate terminal guidance, proven lethality, and no shipboard post launch dependence.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: 5in Rolling Airframe Missile Block 2 Development and Test

Articles:
FY 2011 Accomplishments:
FY 2011 funds continued development and support of RAM Block 2 upgrade.
FY 2012 Plans:
FY 2012 funds test efforts
FY 2013 Plans:
FY 2013 funds test efforts

1.452
0

1.165
0

1.184
0

Title: 5in Rolling Airframe Missile Block 2 Travel
Articles:

FY 2011 Accomplishments:
FY 2011 funds travel.
FY 2012 Plans:
FY 2012 funds travel
FY 2013 Plans:

0.085
0

0.115
0

0.113
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2013 funds travel

Accomplishments/Planned Programs Subtotals 1.537 1.280 1.297

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN 5238: RAM 6.763 3.128 1.185 0.000 1.185 0.502 0.761 1.768 1.542 Continuing Continuing
• WPN 2242: RAM 99.649 66.197 66.769 0.000 66.769 67.652 82.923 84.345 85.799 Continuing Continuing

D. Acquisition Strategy
The RAM Program uses directed sole source contracts with Raytheon Missile Systems Company, Tucson, AZ.

E. Performance Metrics
Successfully achieve Milestone C.  Successfully achieve Development/Operational Milestones.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPFF Raytheon:Tucson/

Louisville 7.434 -   -   -   -   0.000 7.434  

Primary Hardware Dev
Support WR China Lake:CA 1.266 -   -   -   -   0.000 1.266  

Block 1 Eng/Interface Support SS/CPFF Raytheon:Tucson/
Louisville 0.400 -   -   -   -   0.000 0.400  

Block 1 MOD 3 Interface
Support C/CPFF JHU/APL:MD 0.981 -   -   -   -   0.000 0.981  

Block 2 Upgrade SS/CPAF Raytheon:Tucson/
Louisville 134.529 -   -   -   -   0.000 134.529  

Block 2 Upgrade WR China Lake/ NRL/
Dahlgren:CA/VA 15.244 -   -   -   -   0.000 15.244  

Block 2 Upgrade C/CPFF JHU/APL:md 1.300 -   -   -   -   0.000 1.300  

Block 2 Product Support WR China Lake/NRL/
Dahlgren:CA/VA 3.577 -   -   -   -   Continuing Continuing Continuing

Subtotal 164.731 -   -   -   -  

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies and Analyses Various various:various 1.210 -   -   -   -   Continuing Continuing Continuing
Subtotal 1.210 -   -   -   -  

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DT&E/OT&E/FOT&E/ SS/CPAF Raytheon:Tucson/
Louisville 13.787 1.113 Jan 2012 0.591 Nov 2012 -   0.591 0.000 15.491  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

FOT&E WR China Lake/PHD:CA/
CA 4.674 -   -   -   -   0.000 4.674  

Test Support WR China Lake/PHD:CA/
CA 11.059 0.052 Jan 2012 0.593 Oct 2012 -   0.593 Continuing Continuing Continuing

Miscellaneous Various various:various 5.733 -   -   -   -   0.000 5.733  
Subtotal 35.253 1.165 1.184 -   1.184

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Allot Program Office:VA 0.998 0.115 Jan 2012 0.113 Oct 2012 -   0.113 Continuing Continuing Continuing
Defense Acquisition
Workforce Development Fund Various various:various 0.147 -   -   -   -   0.000 0.147  

Subtotal 1.145 0.115 0.113 -   0.113

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 202.339 1.280 1.297 -   1.297

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0167: 5in Rolling Airframe Missile

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0167
MS C/LRIP 2 2012 2 2012
IOC 1 2014 1 2014
FRP 3 2016 3 2016
GTV-1 Firing 4 2011 4 2011
GTV-1A Firing 1 2012 1 2012
GTV-2 Firing 1 2012 1 2012
GTV-3 Firing 4 2012 4 2012
DT/OT-IIC 4 2012 2 2013
OT-D-1 Firing 4 2012 1 2013
MSST Testing 1 2015 4 2015
ECPs/Improvement Studies 3 2016 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0173: NATO Sea Sparrow 11.747 5.351 32.005 -   32.005 29.090 15.716 5.167 5.328 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project encompasses three (5) primary efforts to enhance ship self defense:
1. Evolved SEASPARROW Missile (ESSM): A cooperative effort among 10 NATO SEASPARROW Nations and the U.S., to improve the capability of the
SEASPARROW Missile to counter the low altitude, highly maneuverable Anti-Ship Cruise Missile (ASCM) threat. The program consists of evolving the SEASPARROW
Missile through the development of a new rocket motor with tail control; thrust vector control and ordnance (warhead) upgrade; modifications to the MK 41 Vertical
Launch System (VLS) to fire from a single cell with 4 ESSM (QuadPack); and modifications to the NSSMS to provide ESSM capability.

2. NATO SEASPARROW - MK 91 Rearchitecture: The MK 91 Rearchitecture Program integrates NSSMS into the Ship Self Defense System (SSDS) Architecture to
provide ship missile defense utilizing an open architected system Technical Design Agent.

3. NATO SEASPARROW Objective Configuration (OC).  The OC Program consists of segmenting and automating the existing MK 57 NSSMS radars (MK 9 Track
illuminator System) and launchers (MK 29 Guided Missile Launching System).  The program eliminates all MK 57 watch stations, reduces the required system
hardware.

4. STALKER LONG RANGE Electro Optic(EO)/Infra Red (IR)/Laser Range Finder (LRF) SYSTEM: Detects, acquires, classifies, identifies and determines intent of
conventional,asymmetrical and advanced threats supporting Anti-Air Warefare (AAW), Anti-Surface Warefare (ASUW), Anti-terrorism/Force Protection (AT/FP) and
Global War on Terrorism. Long Range Visible/Infra Red Sensors and Laser Range Finder provide multi-spectral target imagery and accurate range data in non-benign
environments. Classification to the horizon, visual resolution of 1ft @ 10 nm and range resolution/rate within 1 ft/1kt/nm.

5. ESSM Block 2 Risk Reduction: ESSM Block 2 upgrade is a cooperative effort between U.S Navy and NATO SEASPARROW Consortium Nations.  ESSM Block 2
upgrade replaces the largely obsolete guidance section with a dual mode Active/Semi-Active X-Band seeker capable of defeating future threat capabilities within the
existing envelope, including; smaller signatures, increased raid sizes, and adverse environments including countermeasures.  Threat types include; advanced Anti-Ship
Cruise Missile (ASCM)s, Anti-Ship Ballistic Missiles (ASBMs), surface and asymmetrical.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: NATO Sea Sparrow integration testing

Articles:
FY 2011 Accomplishments:

4.000
0

5.096
0

9.356
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/
OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-
D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in
support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts
associated with ESSM engineering studies and other development initiatives.
FY 2012 Plans:
Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/
OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-
D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in
support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts
associated with ESSM engineering studies and other development initiatives.
FY 2013 Plans:
Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/
OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-
D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in
support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts
associated with ESSM engineering studies and other development initiatives.
Title:  NATO SEASPARROW Objective Configuration

Articles:
Description: NATO SEASPARROW Objective Configuration (OC).  The OC Program consists of segmenting and automating the
existing MK 57 NSSMS radars (Mk 9 Track illuminator System) and launchers (Mk 29 Guided Missile Launching System).  The
program eliminates all MK 57 watch stations, reduces the required system hardware.

FY 2013 Plans:
Begin engineering development of the OC.  Specific efforts in 2013 will include requirements definition, completion of the
requirements review followed by design definition with the preliminary design review completing in the 4th Quarter of FY 13.

-   -   8.903
0

Title: NATO Sea Sparrow Combat System Integraton Technical Direction Agent (TDA)
Articles:

FY 2011 Accomplishments:
Provides funding for the Combat System Integration TDA who will provide engineering support for combat system performance
and risk mitigation. The TDA will leverage it's technical expertise & leadership to cover a broad range of activities such as

0.247
0

0.255
0

0.263
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
defining near-term and future requirements for current systems and future upgrades, maintain system performance models to
evaluate system improvements, threat changes and operational environment conditions, verify models and simulations to promote
program success through application of rigorous and disciplined systems engineering principles and practices in a consistent
manner across system elements over the program life cycle, make prudent use of authoritative technical expertise for advice and
independent review, identify a range of technically acceptable alternatives to resolve engineering issues, assist in development of
T&E planning, and continue to maintain NSPO essential research and engineering capabilities and corporate memory.
FY 2012 Plans:
Provides funding for the TDA who will provide engineering support for combat system performance and risk mitigation.
FY 2013 Plans:
Provides funding for the TDA who will provide engineering support for combat system performance and risk mitigation.
Title: STALKER LONG RANGE EO/IR/LRF SYSTEM

Articles:
Description: Description: STALKER LONG RANGE EO/IR/LRF SYSTEM: Detects, acquires, classifies, identifies and determines
intent of conventional,asymmetrical and advanced threats supporting AAW, ASUW, AT/FP and GWOT. Long Range Visible/Infra
Red Sensors and Laser Range Finder provide multi-spectral target imagery and accurate range data in non-benign environments.
Classification to the horizon, visual resolution of 1ft @ 10 nm and range resolution/rate within 1 ft/1kt/nm.

FY 2011 Accomplishments:
N/A
FY 2013 Plans:
FY 2013 Plans:
Productize and test Stalker Long Range EO/IR/LRF system for LLTV replacement in the fleet.

7.500
0

-   5.483
0

Title: Evolved SEASPARROW Blk 2 Risk Reduction
Articles:

FY 2013 Plans:
Perform Risk Reduction with consortium partners to reduce technology risk, determine and mature the appropriate set of
technologies to be integrated into a full system.

-   -   8.000
0

Accomplishments/Planned Programs Subtotals 11.747 5.351 32.005
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WPN 2307: ESSM 45.260 48.486 58.194 0.000 58.194 70.822 121.908 197.768 119.778 0.000 1,417.745
• OPN 5237: NATO SEA
SPARROW

10.106 8.926 8.960 0.000 8.960 36.229 28.520 40.606 31.586 0.000 304.047

D. Acquisition Strategy
ESSM is a directed sole source contract to Raytheon Missile Systems Company. The MK 29 ESSM Launcher Upgrade and REARC/SSDS Integration effort was a
directed sole source contract to Raytheon Company Integrated Defense System.

E. Performance Metrics
Successfully complete Developmental Test/Operational testing.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ESSM-Primary Hardware
Development C/CPAF Raytheon:Tucson 143.356 -   -   -   -   0.000 143.356  

ESSM-Primary Hardware
Development C/CPAF Raytheon:Tuscon 3.746 -   -   -   -   0.000 3.746 3.746

Amphib Self-Defense PRA
Imp Various various:various 1.996 -   -   -   -   0.000 1.996 11.200

Ancillary Hardware
Development SS/CPAF Lockhead/

UDLP:various 46.706 -   -   -   -   0.000 46.706 46.706

Systems Engineering Various various:various 22.622 -   -   -   -   0.000 22.622 22.622
MK 29/ESSM Launcher
upgrade C/CPAF Raytheon Sys:Tucson 8.521 -   -   -   -   0.000 8.521 8.521

NATO-Primary Hdw Dev SS/CPAF Raytheon Sys:Tucson 30.627 -   -   -   -   0.000 30.627 30.627
Software Development/Test SS/CPAF Raytheon Sys:Tucson 7.691 -   -   -   -   0.000 7.691  
Systems Engineering/Firing
Spt WR Corona:CA 6.640 0.600 Nov 2011 0.685 Dec 2012 -   0.685 0.000 7.925  

NATO OC - Hardware SS/CPAF Raytheon:RI -   -   1.000 Nov 2012 -   1.000 0.000 1.000  
NATO OC System
Engineering SS/CPAF Raytheon:RI -   -   1.653 Nov 2012 -   1.653 0.000 1.653  

NATO OC - Software SS/CPAF Raytheon:RI -   -   4.938 Nov 2012 -   4.938 0.000 4.938  
Stalker System Engineering TBD TBD:TBD -   -   3.233 Nov 2012 -   3.233 0.000 3.233  
Stalker Hardware Engineering TBD TBD:TBD 7.500 -   1.250 Nov 2012 -   1.250 0.000 8.750  
Stalker Software Engineering TBD TBD:TBD 2.000 -   0.500 Nov 2012 -   0.500 0.000 2.500  
ESSM Blk 2 Risk reduction WR various:various -   -   8.000 Nov 2012 -   8.000 0.000 8.000  

Subtotal 281.405 0.600 21.259 -   21.259 0.000 303.264

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support WR NSWC PHD:CA 3.568 -   -   -   -   0.000 3.568  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engr Support1 WR various:various 4.207 -   -   -   -   0.000 4.207  
MK 29/ESSM Launcher
Support WR Dahlgren/PHD:VA/CA 0.375 -   -   -   -   0.000 0.375  

Engr Support2 WR various:various 0.195 -   -   -   -   0.000 0.195 0.195
NATO-MK 91/SSDS Integ WR Dahlgren/PHD:VA/CA 0.834 -   -   -   -   0.000 0.834  
Engr Support3 WR various:various 6.364 -   -   -   -   0.000 6.364  
NATO System TDA SS/FP APL:MD 1.220 0.255 Dec 2011 0.263 Nov 2012 -   0.263 Continuing Continuing Continuing
NATO OC SS/FFP APL:MD -   -   0.300 Nov 2012 -   0.300 0.000 0.300  
Stalker -ISEA/TDA/RM&A SS/FFP various:various -   -   0.300 Nov 2012 -   0.300 0.000 0.300  
NATO Engr Support OC WR various:various -   -   0.400 Nov 2012 -   0.400 0.000 0.400  

Subtotal 16.763 0.255 1.263 -   1.263

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NSWC CL:CA 15.698 1.217 Oct 2011 1.568 Dec 2012 -   1.568 Continuing Continuing Continuing

OPEVAL/TECHEVAL/Test
Firings WR Corona, IHD, Dahlgren,

SNSWC, PHD):various 11.878 -   2.310 Nov 2012 -   2.310 0.000 14.188  

Developmental Test &
Evaluation SS/FFP APL:MD 2.979 0.510 Oct 2011 0.659 Oct 2012 -   0.659 Continuing Continuing Continuing

ESSM Test & Evaluation C/CPAF Raytheon:Tuscon 7.998 2.026 Nov 2011 3.056 Nov 2012 -   3.056 Continuing Continuing Continuing
Developmental Test &
Evaluation WR Dahlgren:VA 0.418 -   -   -   -   0.000 0.418 0.836

ESSM Test & Evaluation WR Dahlgren/PHD:VA/CA -   0.543 Nov 2011 0.560 Nov 2012 -   0.560 0.000 1.103  
NATO OC - Test & Evaluation WR Dahlgren/PHD:VA/CA -   -   0.469 Nov 2012 -   0.469 0.000 0.469  
Stalker - Test & eval WR TBD:TBD -   -   0.200 Nov 2012 -   0.200 0.000 0.200  

Subtotal 38.971 4.296 8.822 -   8.822



UNCLASSIFIED

PE 0604756N: Ship Self Def (Engage: Hard Kill) UNCLASSIFIED
Navy Page 15 of 23 R-1 Line #128

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ESSM-ENGR SPT WR various:various 4.913 -   -   -   -   0.000 4.913  
ESSM-PM SPT WR various:various 0.498 -   -   -   -   0.000 0.498 0.498
ESSM-Support and
Performing Activity Allot PHD/NAWC CL/

APL:CA/MD 13.951 -   0.256 Dec 2012 -   0.256 Continuing Continuing Continuing

ESSM-Travel Allot Program Office:VA 2.782 0.200 Nov 2011 0.205 Oct 2012 -   0.205 Continuing Continuing Continuing
ESSM-Misc Various various:various 2.065 -   -   -   -   0.000 2.065 2.065
NATO Travel/Misc Various various:various 1.831 -   0.200 Oct 2012 -   0.200 0.000 2.031  
Defense Acquisition
Workforce Development Fund Various various:various 0.047 -   -   -   -   0.000 0.047  

Subtotal 26.087 0.200 0.661 -   0.661

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 363.226 5.351 32.005 -   32.005

Remarks
Various used for multiple vendors and location under threshold.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
0173: NATO Sea Sparrow

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0173
Platform Intergration DT/OT 1 2011 2 2016
Expiration of Production MOU 1 2012 1 2012
MOU Extension 2 2012 3 2014
Page/Group/Row: FY 07FRP DELIVERIES 3 2011 3 2011
Page/Group/Row: FY 08 FRP DELIVERIES 3 2011 1 2012
Page/Group/Row: FY 09 FRP DELIVERIES 1 2012 3 2012
Page/Group/Row: FY 10 FRP DELIVERIES 3 2012 3 2013
Page/Group/Row: FY 11 FRP CONTRACT AWARD 4 2011 4 2011
Page/Group/Row: FY 11 FRP DELIVERIES 4 2013 1 2014
Page/Group/Row: FY 12 FRP CONTRACT AWARD 1 2012 1 2012
Page/Group/Row: FY 12 FRP DELIVERIES 1 2014 3 2014
Page/Group/Row: FY 13 FRP CONTRACT AWARD 1 2013 1 2013
Page/Group/Row: FY 13 FRP DELIVERIES 1 2015 1 2016
Page/Group/Row: FY 14 FRP CONTRACT AWARD 1 2014 1 2014
Page/Group/Row: FY14 FRP DELIVERIES 1 2016 3 2016
Page/Group/Row: FY 15 FRP CONTRACT AWARD 1 2015 1 2015
Page/Group/Row: FY15 FRP DELIVERIES 1 2017 3 2017
Page/Group/Row: FY 16 FRP CONTRACT AWARD 1 2016 1 2016
Page/Group/Row: FY 17 FRP CONTRACT AWARD 1 2017 1 2017



UNCLASSIFIED

PE 0604756N: Ship Self Def (Engage: Hard Kill) UNCLASSIFIED
Navy Page 18 of 23 R-1 Line #128

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3342: Griffin Missile 22.000 -   30.777 -   30.777 -   -   -   -   0.000 52.777
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
PEO IWS 3.0 established a new program office IWS 3S for Surface Missions which is primarily focused on developing and delivering Counter-Swarm Small Boat
defense cpabilities for the Surface Fleet.  IWS 3S has three (3) efforts supporting this mission area listed below:

1. Rapid Deployment Capabilities (RDCs):
- Cyclone Patrol Craft (PC) with Griffin Missile System (GMS)

2.  DEMO (Javelin-Spike-Griffin)

3.  NAWC China Lake Spike Shoulder Launched Missile System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Cyclone Patrol Craft (PC) with Griffin Missile System (GMS)

Articles:
FY 2011 Accomplishments:
Preliminary system requirements determination, market research and team development.
FY 2013 Plans:
Complete lead PC design, develop training and logistics support, obtain safety approvals for system deployment and formulate the
OCONUS AIT plan.  Procurement planning for forward deployed PC hardware.

17.000
0

-   8.100
0

Title: DEMO (Javelin-Spike-Griffin)
Articles:

FY 2011 Accomplishments:
Test planning, test article procuremeent, target allocation, range coordination and developed data collection plan.

5.000
0

-   -  

Title: Spike Shoulder Launched Missile System
Articles:

FY 2013 Plans:

-   -   22.677
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Missile modifications, launcher development, architecture and warhead upgrade analysis.  Plan environmental and safety
qualification testing.

Accomplishments/Planned Programs Subtotals 22.000 -   30.777

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WPN/2264: Griffin 0.000 0.000 0.000 0.000 0.000 8.000 0.500 0.500 0.500 0.000 9.500
• OPN/5421: Griffin 0.000 0.000 0.000 0.000 0.000 13.200 17.000 0.000 0.000 0.000 30.200

D. Acquisition Strategy
The RDC'S will use a sole contract via the U.S. Army Joint Program Office to procure in production Griffin B Block II Missles.  In addition, the NSWC DD Battle
Management System (BMS) will be integrated as the Weapon Control and Launcher Control System.  IWS 3L will support 3S in developing and delivering launchers
with gas management systems.
China Lake will develop a shoulder launcher for Spike missile.

E. Performance Metrics
Successful completion of DT/OA for Griffin missile.  Continued development of shoulder launcher and integration of Spike missile.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PC Integration WR PHD:CA -   -   3.113 Nov 2012 -   3.113 0.000 3.113  
Spike Development WR China Lake:CA -   -   21.777 Nov 2012 -   21.777 0.000 21.777  
PC Integration WR Dahlgren:VA -   -   4.687 Nov 2012 -   4.687 0.000 4.687  

Subtotal -   -   29.577 -   29.577 0.000 29.577

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various various:various -   -   1.200 Oct 2012 -   1.200 0.000 1.200  

Subtotal -   -   1.200 -   1.200 0.000 1.200

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   30.777 -   30.777 0.000 30.777

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604756N: Ship Self Def (Engage: Hard
Kill)

PROJECT
3342: Griffin Missile

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3342
Missile Modifications Spike 1 2013 4 2014
Launcher Design and EDM Fabrication 1 2013 4 2014
Test Planning 1 2013 4 2014
System Requirements PC 1 2012 2 2012
Launcher Design 2 2012 4 2012
Restrained Fire Testing 3 2012 4 2012
WCS/BMS Dev and SW Mods 2 2012 4 2012
E3 Testing 4 2012 1 2013
INCO 1 2013 1 2013
GTV/STF 2 2013 2 2013
DT/OA 2 2013 2 2013
Complete PC Design, Trng, Safety, AIT Plans, Proc Planning 2 2013 4 2013





0604756N_5_PB_2013.xml

 
     
         
             0604756N
             Ship Self Def (Engage: Hard Kill)
             128
             2013
             PB
             2012-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 35.284
                 6.631
                 64.079
                 64.079
                 0.000
                 30.412
                 17.061
                 6.510
                 6.697
                 Continuing
                 Continuing
            
             This program element provides funding for the development of systems that fulfill a portion of the third phase of the Ship Self Defense: Engage Hard Kill.  Development in this line will focus on hard kill capabilities in which missiles are used to intercept incoming Anti-Ship Cruise Missiles (ASCM). ENGAGEMENT: Missile and system improvements necessary to meet their requirements are being addressed via NATO SEASPARROW Missile System (NSSMS) (0173), 5" Rolling Airframe Missile (RAM) (0167), Phalanx CIWS SeaRAM (9853A), Griffin and Spike missile (3342).  Missile improvements include improved kinematic performance plus advanced seeker and low elevation fusing/warhead capability improvements. System improvements include incorporation of Phalanx detection capability into RAM system (SeaRAM), future concepts studies and self-destructing ammunition, and Future Phalanx Next Generation Improvements.  New system developments include integration of Griffin missile into Patrol Craft (PC) and development of Spike missile system.  Missile systems demonstration to include Javelin, Spike and Griffin to assess weapons effectiveness in a maritime environment.
             
                 
                     5.860
                     6.631
                     4.059
                     4.059
                     0.000
                
                 
                     35.284
                     6.631
                     64.079
                     64.079
                     0.000
                
                 
                     29.424
                     0.000
                     60.020
                     60.020
                     0.000
                
                 
                     
                         0.000
                    
                     
                         29.500
                         0.000
                    
                     
                         -0.046
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 60.052
                                 60.052
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.032
                                 -0.032
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.030
                            
                        
                    
                
                 FY 2011 Reprogramming increase provides funding for Cyclone Patrol Craft (PC) integration with Griffin Missile System (GMS) and DEMO of Javelin, Spike and Griffin.

FY 2013 increase provides funds for Evolved Sea Sparrow Missile BLK1 (ESSM) Test, ESSM BLK 1 integration into SSDS MK2 upgrade on LHDs, risk reduction efforts for ESSM BLK 2,and Stalker Long Range Electro Optic(EO)/Infra Red (IR)/Laser Range Finder (LRF)System.  Funding also increased for Cyclone Patrol Craft (PC) integration with Griffin Missile System (GMS) and development of Spike Missile System to support a CENTCOM requirement.
            
             
                 
                     0167
                     5in Rolling Airframe Missile
                     
                         1.537
                         1.280
                         1.297
                         1.297
                         0.000
                         1.322
                         1.345
                         1.343
                         1.369
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The purpose of this program is to develop a surface-to-air self-defense system utilizing a dual mode, passive Radio Frequency/Infrared 5" RAM. The baseline system (Block 0) provides a self-defense capability against active radar-guided anti-ship missiles and was developed on an equal cost share basis with the Government of the Federal Republic of Germany. The RAM Block 1 provides a capability against passive anti-ship missiles, very low altitude missiles, and maneuvering missiles through the incorporation of an infrared all-the-way mode seeker and improved fuze. The RAM Block 1 MOD 3 upgrade program, which provides an additional capability against helicopters, aircraft and surface craft, is a Cooperative requirement of the U.S. and Federal Republic of Germany agreed to in a Memorandum of Agreement (MOA) signed by both parties. FY 2011-2017 funding continues development and testing of a Block 2 upgrade to the RAM. This upgrade will allow RAM to regain battle space lost to emerging, more maneuverable ASCM threats. This system is designed to counter anti-ship cruise missile raids and other threats to provide for ship survivability with accurate terminal guidance, proven lethality, and no shipboard post launch dependence.
                         
                             
                                 5in Rolling Airframe Missile Block 2 Development and Test
                                 
                                     
                                         1.452
                                         0
                                         
						FY 2011 funds continued development and support of RAM Block 2 upgrade. 
					
                                    
                                
                                 
                                     
                                         1.165
                                         0
                                         
						FY 2012 funds test efforts 
					
                                    
                                     
                                         1.184
                                         0
                                    
                                     
                                         1.184
                                         0
                                         
					FY 2013 funds test efforts 
				
                                    
                                
                            
                             
                                 5in Rolling Airframe Missile Block 2 Travel
                                 
                                     
                                         0.085
                                         0
                                         
						FY 2011 funds travel. 
					
                                    
                                
                                 
                                     
                                         0.115
                                         0
                                         
						FY 2012 funds travel 
					
                                    
                                     
                                         0.113
                                         0
                                    
                                     
                                         0.113
                                         0
                                         
					FY 2013 funds travel 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 5238
                                 RAM
                                 
                                     6.763
                                     3.128
                                     1.185
                                     1.185
                                     0.000
                                     0.502
                                     0.761
                                     1.768
                                     1.542
                                     Continuing
                                     Continuing
                                
                            
                             
                                 WPN 2242
                                 RAM
                                 
                                     99.649
                                     66.197
                                     66.769
                                     66.769
                                     0.000
                                     67.652
                                     82.923
                                     84.345
                                     85.799
                                     Continuing
                                     Continuing
                                
                            
                        
                         The RAM Program uses directed sole source contracts with Raytheon Missile Systems Company, Tucson, AZ.
                         Successfully achieve Milestone C.  Successfully achieve Development/Operational Milestones.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         Raytheon
                                         Tucson/Louisville
                                         
                                             7.434
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.434
                                        
                                    
                                     
                                         Primary Hardware Dev Support
                                         WR
                                         China Lake
                                         CA
                                         
                                             1.266
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.266
                                        
                                    
                                     
                                         Block 1 Eng/Interface Support
                                         SS
                                         CPFF
                                         Raytheon
                                         Tucson/Louisville
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                     
                                         Block 1 MOD 3 Interface Support
                                         C
                                         CPFF
                                         JHU/APL
                                         MD
                                         
                                             0.981
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.981
                                        
                                    
                                     
                                         Block 2 Upgrade
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson/Louisville
                                         
                                             134.529
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             134.529
                                        
                                    
                                     
                                         Block 2 Upgrade
                                         WR
                                         China Lake/ NRL/Dahlgren
                                         CA/VA
                                         
                                             15.244
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.244
                                        
                                    
                                     
                                         Block 2 Upgrade
                                         C
                                         CPFF
                                         JHU/APL
                                         md
                                         
                                             1.300
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.300
                                        
                                    
                                     
                                         Block 2 Product Support
                                         WR
                                         China Lake/NRL/Dahlgren
                                         CA/VA
                                         
                                             3.577
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Studies and Analyses
                                         Various
                                         various
                                         various
                                         
                                             1.210
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         DT&E/OT&E/FOT&E/
                                         SS
                                         CPAF
                                         Raytheon
                                         Tucson/Louisville
                                         
                                             13.787
                                             
                                                 1.113
                                                 2012-01
                                            
                                             
                                                 0.591
                                            
                                             
                                                 0.591
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.491
                                        
                                    
                                     
                                         FOT&E
                                         WR
                                         China Lake/PHD
                                         CA/CA
                                         
                                             4.674
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.674
                                        
                                    
                                     
                                         Test Support
                                         WR
                                         China Lake/PHD
                                         CA/CA
                                         
                                             11.059
                                             
                                                 0.052
                                                 2012-01
                                            
                                             
                                                 0.593
                                            
                                             
                                                 0.593
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous
                                         Various
                                         various
                                         various
                                         
                                             5.733
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.733
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Travel
                                         Allot
                                         Program Office
                                         VA
                                         
                                             0.998
                                             
                                                 0.115
                                                 2012-01
                                            
                                             
                                                 0.113
                                            
                                             
                                                 0.113
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Defense Acquisition Workforce Development Fund
                                         Various
                                         various
                                         various
                                         
                                             0.147
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.147
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604756N_0167_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 0167
                                 
                                     
                                         MS C/LRIP
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         IOC
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         FRP
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         GTV-1 Firing
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         GTV-1A Firing
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         GTV-2 Firing
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         GTV-3 Firing
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         DT/OT-IIC
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         OT-D-1 Firing
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         MSST Testing
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         ECPs/Improvement Studies
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0173
                     NATO Sea Sparrow
                     
                         11.747
                         5.351
                         32.005
                         32.005
                         0.000
                         29.090
                         15.716
                         5.167
                         5.328
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This project encompasses three (5) primary efforts to enhance ship self defense:
1. Evolved SEASPARROW Missile (ESSM): A cooperative effort among 10 NATO SEASPARROW Nations and the U.S., to improve the capability of the SEASPARROW Missile to counter the low altitude, highly maneuverable Anti-Ship Cruise Missile (ASCM) threat. The program consists of evolving the SEASPARROW Missile through the development of a new rocket motor with tail control; thrust vector control and ordnance (warhead) upgrade; modifications to the MK 41 Vertical Launch System (VLS) to fire from a single cell with 4 ESSM (QuadPack); and modifications to the NSSMS to provide ESSM capability.

2. NATO SEASPARROW - MK 91 Rearchitecture: The MK 91 Rearchitecture Program integrates NSSMS into the Ship Self Defense System (SSDS) Architecture to provide ship missile defense utilizing an open architected system Technical Design Agent.

3. NATO SEASPARROW Objective Configuration (OC).  The OC Program consists of segmenting and automating the existing MK 57 NSSMS radars (MK 9 Track illuminator System) and launchers (MK 29 Guided Missile Launching System).  The program eliminates all MK 57 watch stations, reduces the required system hardware. 

4. STALKER LONG RANGE Electro Optic(EO)/Infra Red (IR)/Laser Range Finder (LRF) SYSTEM: Detects, acquires, classifies, identifies and determines intent of conventional,asymmetrical and advanced threats supporting Anti-Air Warefare (AAW), Anti-Surface Warefare (ASUW), Anti-terrorism/Force Protection (AT/FP) and Global War on Terrorism. Long Range Visible/Infra Red Sensors and Laser Range Finder provide multi-spectral target imagery and accurate range data in non-benign environments. Classification to the horizon, visual resolution of 1ft @ 10 nm and range resolution/rate within 1 ft/1kt/nm.

5. ESSM Block 2 Risk Reduction: ESSM Block 2 upgrade is a cooperative effort between U.S Navy and NATO SEASPARROW Consortium Nations.  ESSM Block 2 upgrade replaces the largely obsolete guidance section with a dual mode Active/Semi-Active X-Band seeker capable of defeating future threat capabilities within the existing envelope, including; smaller signatures, increased raid sizes, and adverse environments including countermeasures.  Threat types include; advanced Anti-Ship Cruise Missile (ASCM)s, Anti-Ship Ballistic Missiles (ASBMs), surface and asymmetrical.
                         
                             
                                 NATO Sea Sparrow integration testing
                                 
                                     
                                         4.000
                                         0
                                         
						Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts associated with ESSM engineering studies and other development initiatives. 
					
                                    
                                
                                 
                                     
                                         5.096
                                         0
                                         
						Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts associated with ESSM engineering studies and other development initiatives. 
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                                         9.356
                                         0
                                         
					Continue ESSM SSDS integration testing on CVN platforms. Conduct US-unique DT/OT firings from SDTS and carriers (DT/OT-D2, DT/OT-D3). Conduct ESSM Aegis integration testing and DT/OT firings on Cruisers and Destroyers and SDTS (DT/OT-D4, DT/OT-D5, DT/OT-D6) in support of Aegis Modernization Program.  Conduct ESSM DT/OT firings on SDTS (DT/OT-D7) in support of SSDS Open Architecture integration and uplink development.  This provides for the U.S. share of cooperative efforts associated with ESSM engineering studies and other development initiatives. 
				
                                    
                                
                            
                             
                                  NATO SEASPARROW Objective Configuration
                                  NATO SEASPARROW Objective Configuration (OC).  The OC Program consists of segmenting and automating the existing MK 57 NSSMS radars (Mk 9 Track illuminator System) and launchers (Mk 29 Guided Missile Launching System).  The program eliminates all MK 57 watch stations, reduces the required system hardware.
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                                         0
                                    
                                     
                                         8.903
                                         0
                                         
					 Begin engineering development of the OC.  Specific efforts in 2013 will include requirements definition, completion of the requirements review followed by design definition with the preliminary design review completing in the 4th Quarter of FY 13. 
				
                                    
                                
                            
                             
                                 NATO Sea Sparrow Combat System Integraton Technical Direction Agent (TDA)
                                 
                                     
                                         0.247
                                         0
                                         
						Provides funding for the Combat System Integration TDA who will provide engineering support for combat system performance and risk mitigation. The TDA will leverage it's technical expertise & leadership to cover a broad range of activities such as defining near-term and future requirements for current systems and future upgrades, maintain system performance models to evaluate system improvements, threat changes and operational environment conditions, verify models and simulations to promote program success through application of rigorous and disciplined systems engineering principles and practices in a consistent manner across system elements over the program life cycle, make prudent use of authoritative technical expertise for advice and independent review, identify a range of technically acceptable alternatives to resolve engineering issues, assist in development of T&E planning, and continue to maintain NSPO essential research and engineering capabilities and corporate memory. 
					
                                    
                                
                                 
                                     
                                         0.255
                                         0
                                         
						Provides funding for the TDA who will provide engineering support for combat system performance and risk mitigation. 
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                                         0
                                    
                                     
                                         0.263
                                         0
                                         
					Provides funding for the TDA who will provide engineering support for combat system performance and risk mitigation. 
				
                                    
                                
                            
                             
                                 STALKER LONG RANGE EO/IR/LRF SYSTEM
                                 Description: STALKER LONG RANGE EO/IR/LRF SYSTEM: Detects, acquires, classifies, identifies and determines intent of conventional,asymmetrical and advanced threats supporting AAW, ASUW, AT/FP and GWOT. Long Range Visible/Infra Red Sensors and Laser Range Finder provide multi-spectral target imagery and accurate range data in non-benign environments. Classification to the horizon, visual resolution of 1ft @ 10 nm and range resolution/rate within 1 ft/1kt/nm.
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					FY 2013 Plans:
Productize and test Stalker Long Range EO/IR/LRF system for LLTV replacement in the fleet. 
				
                                    
                                
                            
                             
                                 Evolved SEASPARROW Blk 2 Risk Reduction
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					Perform Risk Reduction with consortium partners to reduce technology risk, determine and mature the appropriate set of technologies to be integrated into a full system. 
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                                     58.194
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                                     70.822
                                     121.908
                                     197.768
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                                     10.106
                                     8.926
                                     8.960
                                     8.960
                                     0.000
                                     36.229
                                     28.520
                                     40.606
                                     31.586
                                     0.000
                                     304.047
                                
                            
                        
                         ESSM is a directed sole source contract to Raytheon Missile Systems Company. The MK 29 ESSM Launcher Upgrade and REARC/SSDS Integration effort was a directed sole source contract to Raytheon Company Integrated Defense System.
                         Successfully complete Developmental Test/Operational testing.
                    
                     
                         Various used for multiple vendors and location under threshold.
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                                                 0.000
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                         PEO IWS 3.0 established a new program office IWS 3S for Surface Missions which is primarily focused on developing and delivering Counter-Swarm Small Boat defense cpabilities for the Surface Fleet.  IWS 3S has three (3) efforts supporting this mission area listed below:

1. Rapid Deployment Capabilities (RDCs):
  - Cyclone Patrol Craft (PC) with Griffin Missile System (GMS)

2.  DEMO (Javelin-Spike-Griffin)

3.  NAWC China Lake Spike Shoulder Launched Missile System
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						Preliminary system requirements determination, market research and team development. 
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					Complete lead PC design, develop training and logistics support, obtain safety approvals for system deployment and formulate the OCONUS AIT plan.  Procurement planning for forward deployed PC hardware. 
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						Test planning, test article procuremeent, target allocation, range coordination and developed data collection plan. 
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					Missile modifications, launcher development, architecture and warhead upgrade analysis.  Plan environmental and safety qualification testing. 
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                         The RDC'S will use a sole contract via the U.S. Army Joint Program Office to procure in production Griffin B Block II Missles.  In addition, the NSWC DD Battle Management System (BMS) will be integrated as the Weapon Control and Launcher Control System.  IWS 3L will support 3S in developing and delivering launchers with gas management systems.
China Lake will develop a shoulder launcher for Spike missile.
                         Successful completion of DT/OA for Griffin missile.  Continued development of shoulder launcher and integration of Spike missile.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         PC Integration
                                         WR
                                         PHD
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.113
                                            
                                             
                                                 3.113
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.113
                                        
                                    
                                     
                                         Spike Development
                                         WR
                                         China Lake
                                         CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.777
                                            
                                             
                                                 21.777
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.777
                                        
                                    
                                     
                                         PC Integration
                                         WR
                                         Dahlgren
                                         VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.687
                                            
                                             
                                                 4.687
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.687
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         various
                                         various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604756N_3342_FILE1.PNG
                        
                         
                             R4_2013PB_0604756N_3342_FILE2.PNG
                        
                    
                     
                         
                             
                                 Proj 3342
                                 
                                     
                                         Missile Modifications Spike
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Launcher Design and EDM Fabrication
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test Planning
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Requirements PC
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Launcher Design
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Restrained Fire Testing
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         WCS/BMS Dev and SW Mods
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         E3 Testing
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         INCO
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         GTV/STF
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         DT/OA
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Complete PC Design, Trng, Safety, AIT Plans, Proc Planning
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    







R4_2013PB_0604756N_0167_FILE1.PNG





R4_2013PB_0604756N_0173_FILE1.PNG





R4_2013PB_0604756N_3342_FILE1.PNG





R4_2013PB_0604756N_3342_FILE2.PNG



